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Tanya:
The attached monthly progress report regarding Remedial Investigation/Feasibility
 Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
 prepared in accordance with Section XI. 48. of the Administrative Settlement
 Agreement and Order on Consent between the United States Environmental
 Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
 Parties”).
A paper copy of the attached document will be distributed to you via U.S. Mail. Please
 contact us if you have any questions or concerns regarding the information contained
 in the report.
Thank you,
Suzy
Suzy Walls | Project Scientist / Ecologist | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712 
www.arcadis-us.com
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Imagine the result 


 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
 
 
Subject: 
Monthly Progress Report – January 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 


This monthly progress report has been prepared in accordance with Section XI. 48. 


of the Administrative Settlement Agreement and Order on Consent (Agreement) 


between the United States Environmental Protection Agency (USEPA) and Chevron 


Environmental Management Company, Alcatel-Lucent USA Inc. and Novartis 


Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls 


Landfill Superfund Site (the site), which was entered on September 30, 2005. The 


reporting period for this progress report is January 2015. The progress report was 


prepared by ARCADIS on behalf of the Settling Parties.  


1. Activities Performed During the Reporting Period   


During this reporting period, the Settling Parties conducted the following RI activities: 


 Participated in a conference call with USEPA on January 6, 2015 regarding a 


delay in the schedule for submittal of the Data Gaps SAP Interim Technical 


Memorandum (due February 13, 2015). 


 Submitted a written request to USEPA on January 7, 2015 requesting an 


extension for submittal of the Data Gaps SAP Interim Technical Memorandum 


and proposing a meeting with USEPA to review the data gaps sampling results 


instead of submitting a formal report. 
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 Received confirmation from USEPA on January 8, 2015 that accepted the 


request for an extension and the proposal of a meeting to review data gaps 


sampling results.    


 Submitted field change request (FCR) regarding the change in sample matrix 


from soil to sediment (FCR-04) on January 20, 2015. Received approval from 


USEPA on January 22, 2015. 


 Completed implementation of Phase 1 data gaps sampling (with the exception of 


porewater sampling). 


 Coordinated with the laboratory on sample analysis and sample receipt, and 


began review of preliminary Data Gaps SAP analytical results. 


2. Activities Scheduled for the Next Two Months 


The Settling Parties will conduct the following activities: 


 Conduct monthly inspections of the drum storage area located adjacent to the 


Drum Area and conduct maintenance activities as necessary.  


 Continue review and analysis of the Data Gaps SAP analytical results. 


 Submit sample result data tables and revised figures to include the new sample 


results and proposed monitoring well locations to USEPA the week of February 


16, 2015.  


 Participate in a meeting with USEPA to discuss the proposed monitoring well 


locations, only in the event USEPA does not agree with the proposed locations.  


3. Problems or Schedule Delays 


The Settling Parties were unable to complete the porewater sampling because the 


diffusion bags were frozen at the time of collection and could not be salvaged. The 


need for porewater sampling will be revisited based on the results of the soil and 


groundwater sampling.  


The next monthly progress report will be submitted to the USEPA on or before March 


16, 2015. 
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Please contact me at 609.366.9006 if you have questions or comments on this 


monthly progress report. 


Sincerely, 
 
ARCADIS 
 


 
John L. Persico, P.G. 
Principal Geologist  


Copies: 


Mark Stella, Chevron Environmental Management Company 
Gary Fisher, Alcatel-Lucent USA Inc. 
Irvin Freilich, Esq., Gibbons P.C. 
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 
Michael Draikiwicz, Novartis Pharmaceuticals Corporation 
Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 
Robert Allen, United States Fish and Wildlife Service 
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 
Joseph T. Sodano, Green Village Fire Department 
Suzanne J. Walls, ARCADIS 






